

Wevito Project Completion Dashboard

Last updated: 2026-05-12, C-PHASE 62 rollup

Purpose: living project dashboard for tracking Wevito's game, visual, tool, helper-agent, and release readiness work. This file should stay as the quick percentage dashboard; deeper evidence lives in the phase reports listed below.

Current Overall Estimate

Wevito full vision after C-PHASE 61

-- stable desktop release	#####	100%
-- playable pet game foundation	#####-	~93%
-- release/build/QA infrastructure	#####	~98%
-- runtime sprite structure/contract	#####-	~92%
-- visual/content quality full vision	#####---	~72%
-- optional action animation coverage	#-----	~8%
-- habitat/items/care integration	#####-	~88%
-- PET TASKS/tool hub	#####-	~88%
-- screenshot/translation/audio tools	#####---	~82%
-- advanced helper/AI/ML systems	#####---	~68%
-- Sprite Workflow V2 / Creative Lab	#####---	~78%
-- independent always-on AI readiness	#####----	~48%
`-- full expanded Wevito vision	#####-	~87%

Remaining to complete full expanded vision: ~13%

The shipped desktop pet is stable. The post-stable C-PHASE 54-61 work improved safety, tool proofing, model consent posture, Sprite Workflow V2, and Creative Learning Lab. The remaining work now clusters around ****independent always-on AI behavior****: Wevito should eventually run, observe, plan, learn from reviewed data, and use tools without needing Codex/Gemini/Claude/browser handoffs as permanent runtime dependencies.

Current Release Baseline

stable release

|

+-- tag: v0.1.0-desktop

+-- release: <https://github.com/ssebroless/wevito/releases/tag/v0.1.0-desktop>

+-- asset: WevitoDesktopPet-v0.1.0-desktop-win64.zip

+-- sha256: c12a61d0ddd55bfa611bc14480dd298584e2e9d3849ea8e01064beb71c4efacc

+-- source candidate: v0.1.0-desktop-rc4

```
+-- target commit: 97285ad9887423fc42cc3b562087180ff0d8f90e
`-- status: stable shipped
```

Stable release evidence:

- docs/C_PHASE49_RC4_PACKAGE_AND_CLEAN_VALIDATION_2026-05-12.md
- docs/C_PHASE50_RC4_MANUAL_PLAYER_QA_2026-05-12.md
- docs/C_PHASE52_STABLE_RELEASE_PROMOTION_2026-05-12.md
- docs/C_PHASE53_PROJECT_PROGRESS_REPORT_2026-05-12.md

Area Status

Area	Status	Done	What Remains
Stable desktop release	Shipped	100%	Protect the shipped baseline; future changes should be phased and proven.
Git/build baseline	Green and guarded	98%	Keep main clean; use PRs and keep asset-prep regeneration guarded.
Core pet sim	Strong foundation	93%	Long-run balance, richer personality development, visible care outcomes, aging/death/ghost depth.
Game interactions	Stable functional set	88%	More species-specific action readings and richer toy/care behavior.
Runtime sprite contract	Structurally green	92%	Preserve 0 mixed-canvas/missing/invalid rows while improving source/provenance depth.
Sprites/visual quality	Stable-safe, not final vision	72%	Final in-motion QA, optional animations, authored-source completion, no artifact regressions.
Optional action animations	Mostly fallback-only	8%	2516/2520 optional targets remain fallback-only; expand with proof/rollback gates.
Color variants	Structurally present	85%	Targeted color QA only; no broad all-color mutation without proof plan.
Care/medicine/items	Mapped and usable	84%	Runtime readability polish and more visible care-state feedback.
Habitat/environment	Manifest-backed and proofed	88%	Richer per-species enter/perch/hide/use behavior and final composition polish.
Overlay UI	Functional and clearer	88%	Continue reducing tool friction without replacing the pet overlay.
PET TASKS/tool hub	Simplified report/preview foundation	88%	Add always-on supervisor integration and approval-aware execution history.

Screenshot/capture tools	Proof packets exist	82%	Keep screen recording gated; add low-interference capture policies.
Translation/audio tools	Implemented behind safety posture	82%	Provider clarity, safe Windows volume UX, no hidden third-party booster control.
Coding helpers	Report/plan surfaces working	78%	Approval-gated patch execution and clearer review artifacts.
Sprite Workflow V2	Compact workbench scaffolded	78%	Add app-owned candidate review, local repair strategy, and non-Codex generation alternatives.
Creative Learning Lab	Reviewed-example export surface	78%	Add supervised promotion workflow; no automatic training until reviewed gates exist.
Pet AI agents	Dormant safe foundation	68%	Add local supervisor, first live-call decision, local model/offline strategy, and approved memory promotion.
Always-on independence	Early foundation	48%	Add low-interference runtime supervisor, local/offline model strategy, task scheduler, learning loop, resource policy.

Fresh Audit Snapshot

From docs/C_PHASE62_FULL_EXPANDED_VISION_REASSESSMENT_2026-05-12.md:

```
verification
|
+-- dotnet build                PASS, 0 warnings/errors
+-- dotnet test                 PASS, 300/300
+-- vNext publish -SkipAssetPrep PASS
+-- runtime mixed-canvas audit  PASS
+-- sprite source/runtime contract audit PASS
`-- optional readiness audit    PASS with fallback-only caveat
```

Runtime sprite contract:

Metric	Value
Checked sequences	2880
Checked frames	10800
Mixed-canvas sequences	0
Missing/count mismatch sequences	0
Invalid/non-alpha PNG frames	0
Runtime variant dirs found / expected	360 / 360

Runtime frames found / expected	10818 / 10800
---------------------------------	---------------

Optional animation state:

Metric	Value
Optional targets	2520
Authored complete	0
Runtime-only complete	4
Fallback-only pending	2516
Invalid optional art	0
Errors	0

Important interpretation:

- The stable game is safe to ship and structurally sound.
- The biggest visible gap is content depth, especially optional/action-specific animation families.
- The biggest tool/AI gap is safe enablement, not raw code existence.

Remaining Work By Category

Game Core

```
game core
|-- keep stable
|   |-- desktop overlay
|   |-- three-pet loop
|   |-- care/action/save/recovery flows
|   `-- packaged release proof
|
|-- deepen next
|   |-- personality development
|   |-- needs/drives/emotions
|   |-- affection/relationships
|   |-- body condition
|   |-- aging/death/ghost state
|   `-- long-run balance/lived-quality tuning
|
`-- prove continuously
    |-- forced dev scenarios
    |-- packaged proof runs
    `-- user-facing play sweeps
```

Priority: high, but changes should be incremental because the stable release is now protected.

Visuals And Animation

```
visual lane
|-- current strength
|   |-- runtime contract green
|   |-- 360 runtime variant folders present
|   |-- base required frames valid
|   `-- visual-side cleanup discipline exists
|
|-- biggest gap
|   |-- optional drink/play/hold/carry/pickup/drop families
|   |-- authored-source coverage
|   |-- in-motion quality sweeps
|   |-- no boxing/shrink-grow regressions
|   |-- no fake backgrounds/holes/noise
|   `-- species-specific movement believability
|
`-- next rule
    `-- source/provenance/contact-sheet/proof before broad mutation
```

Priority: high. This is the most visible difference between stable v0.1.0 and the ideal Wevito vision.

Habitat, Items, And Environment

```
world/content
|-- already working
|   |-- habitat loadout manifest
|   |-- contact shadows
|   |-- depth/placement proof
|   |-- care/item/habitat mapping
|   `-- stable proof path
|
`-- still wanted
    |-- richer species interactions with habitat objects
    |-- enter/perch/hide/use behavior
    |-- stronger care-state visual response
    `-- final stale-reference cleanup
```

Priority: medium-high.

Overlay UI And PET TASKS

```
overlay/tool hub
|-- current shape
|   |-- PET TASKS command path
```

```
| |-- report/preview language
| |-- approval-gated posture
| |-- three helper pets concept
| |-- tool surfaces exist
|
|-- simplify next
|   |-- one text bar entry point
|   |-- clearer helper routing
|   |-- simpler result cards
|   |-- artifact buttons
|   |-- less dev-dashboard feeling
|   |-- no new dangerous execution by default
```

Priority: high for usability.

Helper Tools

```
helper tools
|-- report/preview foundation
| |-- localDocs
| |-- spriteAudit
| |-- assetInventory
| |-- petState
| |-- codeReview
| |-- codePatchPlan
| |-- buildProof
| |-- translateText
| |-- audioAssist
| |-- screenCapture
|
|-- proof next
|   |-- adapter-specific proof packets
|   |-- stable artifact references
|   |-- clear provider labels
|   |-- approval states visible to user
|
|-- still gated
|   |-- screen recording
|   |-- external audio booster control
|   |-- live model calls
|   |-- sprite generation/import
|   |-- mutation/apply workflows
```

Priority: medium-high.

Sprite Workflow V2

```
Sprite Workflow V2
|-- desired product shape
```

```
| |-- compact single selected row
| |-- source/runtime/candidate/proof lanes
| |-- validator findings
| |-- provenance and hashes
| |-- no-mutation preview mode
| |-- backup-before-apply
| |-- exact rollback
| `-- post-apply proof packet
|
|-- current caution
    |-- do not rebuild the old confusing scrolling workflow
```

Priority: medium.

Creative Learning Lab And AI Agents

```
AI/helper-agent lane
|-- safe foundation
| |-- exactly three helper pets
| |-- roles/personality separate from permissions
| |-- Core model adapter seam
| |-- allowlist/consent tests
| `-- live calls disabled
|
`-- next requirements
    |-- disabled-by-default model setting
    |-- first-call consent UI
    |-- fake-adapter proof
    |-- reviewed examples only
    |-- local preference snapshots
    |-- exportable learning packs
    `-- no uncontrolled self-training
```

Priority: medium after the baseline lock and tool simplification.

Independent Always-On AI Readiness

```
independent AI target
|
+-- must not require Codex as runtime brain
+-- must not require Gemini/browser handoff for normal operation
+-- should prefer app-owned local services and explicit provider settings
+-- should keep pets visually as normal pets
+-- should run quietly while user uses other apps
+-- should explain what it is doing at any moment
`-- should learn only from reviewed/approved data
```

Current readiness: ****about 48%****.

What exists:

- Stable desktop app and vNext shell.
- PET TASKS command/task-card foundation.
- Adapter proof packets.
- Disabled-by-default model capability and consent UI.
- Local pet memory primitives.
- Creative Learning Lab reviewed-example export.
- Sprite Workflow V2 compact source/runtime/candidate/proof workbench.
- Stable baseline lock and asset-prep guard.

What is missing before Wevito can be left running confidently:

Gap	Why It Matters	Next Direction
Always-on runtime supervisor	The app needs to manage background work, quiet mode, focus, and resource budgets.	Add tray/supervisor state, pause/resume, fullscreen/game detection, CPU/memory guardrails.
App-owned model/provider layer	Wevito should not rely on Codex/Claude/Gemini as the operating brain.	Add provider abstraction in Shell with local/offline-first option, explicit cloud fallback, and no hidden calls.
Autonomous task scheduler	PET TASKS currently reacts to user requests; it does not safely choose work over time.	Add a scheduler that proposes tasks, writes previews, and waits for approval where needed.
Reviewed learning promotion	Creative Lab exports examples, but does not promote them into memory/training.	Add approval-gated promotion from reviewed bundles into pet memory or local eval datasets.
Local/offline learning strategy	"Training" is not currently implemented.	Start with retrieval/memory/eval updates before true model fine-tuning; prefer local embeddings and small local models.
Low-interference desktop behavior	The user wants Wevito open while using other apps.	Add no-focus-steal rules, quiet mode, task throttles, and visible activity summaries.
Self-maintenance proof	Wevito cannot yet prove it improved itself safely.	Add daily/periodic reports, rollbackable changes, and "what changed since launch" evidence packets.

Recommended Next Execution Order

```
post C-PHASE 62 autonomy plan seed
|
+-- C-PHASE 63: Always-on runtime supervisor and quiet mode
|   +-- tray/status control
|   +-- pause/resume/background task queue
```



```

| +-- no focus steal
| +-- fullscreen/game detection policy
| `-- CPU/memory/task-rate budget
|
+-- C-PHASE 64: App-owned model provider strategy
| +-- local/offline-first provider interface
| +-- cloud providers remain explicit opt-in
| +-- no Codex runtime dependency
| +-- no browser/Gemini dependency for normal tasks
| `-- first-call proof remains user-approved
|
+-- C-PHASE 65: Autonomous task scheduler, preview only
| +-- propose maintenance tasks
| +-- write reports
| +-- no mutation without approval
| `-- daily activity summary
|
+-- C-PHASE 66: Reviewed learning promotion gate
| +-- import Creative Lab reviewed bundles
| +-- promote accepted examples into local memory/eval datasets
| +-- block rejected/blocked examples
| `-- no model training yet
|
+-- C-PHASE 67: Local learning/eval loop
| +-- retrieval quality evals
| +-- preference snapshots
| +-- local embeddings
| `-- candidate model strategy doc/prototype
|
+-- C-PHASE 68: Self-improvement report loop
| +-- "what did Wevito do today?"
| +-- "what did it learn?"
| +-- "what changed?"
| `-- rollbackable evidence packets
|
`-- C-PHASE 69: Independent assistant beta gate
    +-- run for long sessions
    +-- low-interference proof
    +-- safe tool use proof
    `-- decide whether to enable limited autonomous execution

```

Current Source-Of-Truth Docs

Use these documents when creating the next concrete implementation plan:

- docs/POST_STABLE_FULL_VISION_IMPLEMENTATION_PLAN_2026-05-12.md
- docs/POST_CPHASE62_INDEPENDENT_AI_ROADMAP_2026-05-12.md
- docs/C_PHASE62_FULL_EXPANDED_VISION_REASSESSMENT_2026-05-12.md
- docs/CODEX_MEDIUM_POST_STABLE_PHASE_PROMPTS_2026-05-12.md
- docs/C_PHASE52_STABLE_RELEASE_PROMOTION_2026-05-12.md

- docs/C_PHASE53_PROJECT_PROGRESS_REPORT_2026-05-12.md
- docs/C_PHASE50_RC4_MANUAL_PLAYER_QA_2026-05-12.md
- docs/C_PHASE49_RC4_PACKAGE_AND_CLEAN_VALIDATION_2026-05-12.md
- docs/C_PHASE46_AI_HELPER_GATE_REVIEW_2026-05-12.md
- docs/C_PHASE45_TRANSLATION_AUDIO_PROVIDER_POLISH_2026-05-12.md
- docs/C_PHASE44_SCREEN_CAPTURE_UX_PROOF_2026-05-12.md
- docs/C_PHASE43_CARE_ITEM_HABITAT_MAPPING_2026-05-12.md
- docs/C_PHASE42_PET_TASKS_UX_CLARITY_2026-05-12.md
- docs/WEVITO_VISUAL_COMPLETION_TRACKER_2026-05-05.md
- docs/WEVITO_VISUAL_STATUS_DASHBOARD_2026-05-05.md
- docs/WEVITO_TOOL_AGENT_UI_MASTER_PLAN_2026-05-05.md
- docs/WEVITO_PET_HELPER_FUNCTIONS_ROADMAP_2026-05-05.md
- docs/WEVITO_OVERLAY_FIRST_IMPLEMENTATION_ROADMAP_2026-05-05.md
- docs/CODE_SIDE_DEEP_REVIEW_AND_AGENT_TOOLS_PLAN_2026-05-05.md
- SPRITE_PIPELINE_KIT/README.md

Update Workflow

- Edit this markdown file when a phase completes or a percentage changes.
- Regenerate the quick PDF snapshot:

```
powershell -NoProfile -ExecutionPolicy Bypass -File .\tools\export-project-dashboard-pdf.ps1
```

- Regenerate the polished PDF packet:

```
python .\tools\export-project-dashboard-packet-pdf.py
```

- Confirm the PDFs exist at:

```
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_2026-05-05.pdf
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_PACKET_2026-05-05.pdf
```

- If the dashboard becomes materially outdated again, update this living file and cite the newest phase reports rather than relying on older RC-era context.