

Wevito Project Completion Dashboard

Last updated: 2026-05-12

Purpose: living project dashboard for tracking Wevito's game, visual, tool, helper-agent, and release readiness work. This file should stay as the quick percentage dashboard; deeper evidence lives in the phase reports listed below.

Current Overall Estimate

```
Wevito full vision after stable v0.1.0
|-- stable desktop release          ##### 100%
|-- playable pet game foundation    #####~ ~93%
|-- release/build/QA infrastructure #####~ ~95%
|-- runtime sprite structure/contract #####~ ~92%
|-- visual/content quality full vision #####~ ~72%
|-- optional action animation coverage #----- ~8%
|-- habitat/items/care integration  #####~ ~84%
|-- PET TASKS/tool hub              #####~ ~82%
|-- screenshot/translation/audio tools #####~ ~74%
|-- advanced helper/AI/ML systems  #####~ ~60%
|-- Sprite Workflow V2 / Creative Lab #####~ ~62%
`-- full expanded Wevito vision     #####~ ~84%
```

Remaining to complete full expanded vision: ~16%

The basic shipped desktop pet is complete enough for stable v0.1.0. The remaining work belongs to the expanded Wevito vision: richer optional animations, source-faithful visual cleanup, safer and simpler tool execution, AI-helper consent/memory, Sprite Workflow V2, and the Creative Learning Lab.

Current Release Baseline

```
stable release
|
+-- tag: v0.1.0-desktop
+-- release: https://github.com/ssebroless/wevito/releases/tag/v0.1.0-desktop
+-- asset: WevitoDesktopPet-v0.1.0-desktop-win64.zip
+-- sha256: c12a61d0dd55bfa611bc14480dd298584e2e9d3849ea8e01064beb71c4efacc
+-- source candidate: v0.1.0-desktop-rc4
+-- target commit: 97285ad9887423fc42cc3b562087180ff0d8f90e
`-- status: stable shipped
```

Stable release evidence:

- docs/C_PHASE49_RC4_PACKAGE_AND_CLEAN_VALIDATION_2026-05-12.md
- docs/C_PHASE50_RC4_MANUAL_PLAYER_QA_2026-05-12.md
- docs/C_PHASE52_STABLE_RELEASE_PROMOTION_2026-05-12.md
- docs/C_PHASE53_PROJECT_PROGRESS_REPORT_2026-05-12.md

Area Status

Area	Status	Done	What Remains
Stable desktop release	Shipped	100%	Protect the shipped baseline; future changes should be phased and proven.
Git/build baseline	Green	98%	Keep main clean; use PRs and avoid accidental asset-prep regeneration.
Core pet sim	Strong foundation	93%	Long-run balance, richer personality development, visible care outcomes, aging/death/ghost depth.
Game interactions	Stable functional set	88%	More species-specific action readings and richer toy/care behavior.
Runtime sprite contract	Structurally green	92%	Preserve 0 mixed-canvas/missing/invalid rows while improving source/provenance depth.
Sprites/visual quality	Stable-safe, not final vision	72%	Final in-motion QA, optional animations, authored-source completion, no artifact regressions.
Optional action animations	Mostly fallback-only	8%	2516/2520 optional targets remain fallback-only; expand with proof/rollback gates.
Color variants	Structurally present	85%	Targeted color QA only; no broad all-color mutation without proof plan.
Care/medicine/items	Mapped and usable	84%	Runtime readability polish and more visible care-state feedback.
Habitat/environment	Manifest-backed and proofed	88%	Richer per-species enter/perch/hide/use behavior and final composition polish.
Overlay UI	Functional and resilient	84%	Continue simplifying PET TASKS/task-card UX without replacing the pet overlay.
PET TASKS/tool hub	Report/preview foundation	82%	Simpler one-entry task flow, richer artifact buttons, adapter proof packets.
Screenshot/capture tools	Implemented cautiously	74%	More proof packets; keep screen recording gated.
Translation/audio tools	Implemented behind safety posture	74%	Provider clarity, safe Windows volume UX, no hidden third-party booster control.

Coding helpers	Report/plan surfaces working	78%	Approval-gated patch execution and clearer review artifacts.
Sprite Workflow V2	Pattern exists, product incomplete	62%	Compact single-row workbench, source/runtime/candidate/proof lanes, provenance manifests.
Creative Learning Lab	Planned with seams	62%	Reviewed examples, preference snapshots, exportable learning packs, no uncontrolled training.
Pet AI agents	Dormant safe foundation	60%	Disabled-by-default model flag, consent UI, fake-adapter proof, then first-call approval.

Fresh Audit Snapshot

From docs/C_PHASE53_PROJECT_PROGRESS_REPORT_2026-05-12.md:

```
verification
|
+-- dotnet build                PASS, 0 warnings/errors
+-- dotnet test                 PASS, 280/280
+-- vNext publish -SkipAssetPrep PASS
+-- stable release download/hash PASS
+-- runtime mixed-canvas audit  PASS
+-- sprite source/runtime contract audit PASS
`-- optional readiness audit    PASS with fallback-only caveat
```

Runtime sprite contract:

Metric	Value
Checked sequences	2880
Checked frames	10800
Mixed-canvas sequences	0
Missing/count mismatch sequences	0
Invalid/non-alpha PNG frames	0
Runtime variant dirs found / expected	360 / 360
Runtime frames found / expected	10818 / 10800

Optional animation state:

Metric	Value
--------	-------

Optional targets	2520
Authored complete	0
Runtime-only complete	4
Fallback-only pending	2516
Invalid optional art	0
Errors	0

Important interpretation:

- The stable game is safe to ship and structurally sound.
- The biggest visible gap is content depth, especially optional/action-specific animation families.
- The biggest tool/AI gap is safe enablement, not raw code existence.

Remaining Work By Category

Game Core

```
game core
|-- keep stable
|   |-- desktop overlay
|   |-- three-pet loop
|   |-- care/action/save/recovery flows
|   `-- packaged release proof
|
|-- deepen next
|   |-- personality development
|   |-- needs/drives/emotions
|   |-- affection/relationships
|   |-- body condition
|   |-- aging/death/ghost state
|   `-- long-run balance/lived-quality tuning
|
`-- prove continuously
    |-- forced dev scenarios
    |-- packaged proof runs
    `-- user-facing play sweeps
```

Priority: high, but changes should be incremental because the stable release is now protected.

Visuals And Animation

```

visual lane
|-- current strength
|   |-- runtime contract green
|   |-- 360 runtime variant folders present
|   |-- base required frames valid
|   `-- visual-side cleanup discipline exists
|
|-- biggest gap
|   |-- optional drink/play/hold/carry/pickup/drop families
|   |-- authored-source coverage
|   |-- in-motion quality sweeps
|   |-- no boxing/shrink-grow regressions
|   |-- no fake backgrounds/holes/noise
|   `-- species-specific movement believability
|
`-- next rule
    `-- source/provenance/contact-sheet/proof before broad mutation

```

Priority: high. This is the most visible difference between stable v0.1.0 and the ideal Wevito vision.

Habitat, Items, And Environment

```

world/content
|-- already working
|   |-- habitat loadout manifest
|   |-- contact shadows
|   |-- depth/placement proof
|   |-- care/item/habitat mapping
|   `-- stable proof path
|
`-- still wanted
    |-- richer species interactions with habitat objects
    |-- enter/perch/hide/use behavior
    |-- stronger care-state visual response
    `-- final stale-reference cleanup

```

Priority: medium-high.

Overlay UI And PET TASKS

```

overlay/tool hub
|-- current shape
|   |-- PET TASKS command path
|   |-- report/preview language
|   |-- approval-gated posture
|   |-- three helper pets concept
|   `-- tool surfaces exist
|

```

```

`-- simplify next
  |-- one text bar entry point
  |-- clearer helper routing
  |-- simpler result cards
  |-- artifact buttons
  |-- less dev-dashboard feeling
  `-- no new dangerous execution by default

```

Priority: high for usability.

Helper Tools

```

helper tools
|-- report/preview foundation
|   |-- localDocs
|   |-- spriteAudit
|   |-- assetInventory
|   |-- petState
|   |-- codeReview
|   |-- codePatchPlan
|   |-- buildProof
|   |-- translateText
|   |-- audioAssist
|   `-- screenCapture
|
|-- proof next
|   |-- adapter-specific proof packets
|   |-- stable artifact references
|   |-- clear provider labels
|   `-- approval states visible to user
|
`-- still gated
    |-- screen recording
    |-- external audio booster control
    |-- live model calls
    |-- sprite generation/import
    `-- mutation/apply workflows

```

Priority: medium-high.

Sprite Workflow V2

```

Sprite Workflow V2
|-- desired product shape
|   |-- compact single selected row
|   |-- source/runtime/candidate/proof lanes
|   |-- validator findings
|   |-- provenance and hashes
|   |-- no-mutation preview mode

```

```
| |-- backup-before-apply
| |-- exact rollback
| |-- post-apply proof packet
|
|-- current caution
    |-- do not rebuild the old confusing scrolling workflow
```

Priority: medium.

Creative Learning Lab And AI Agents

```
AI/helper-agent lane
|-- safe foundation
| |-- exactly three helper pets
| |-- roles/personality separate from permissions
| |-- Core model adapter seam
| |-- allowlist/consent tests
| |-- live calls disabled
|
|-- next requirements
    |-- disabled-by-default model setting
    |-- first-call consent UI
    |-- fake-adapter proof
    |-- reviewed examples only
    |-- local preference snapshots
    |-- exportable learning packs
    |-- no uncontrolled self-training
```

Priority: medium after the baseline lock and tool simplification.

Recommended Execution Order

```
next concrete plan seed
|
+-- C-PHASE 54: Post-stable baseline lock and asset-prep safety
| +-- record stable release/hash/checks in a short lock packet
| +-- add/confirm guardrails around asset-prep regeneration
| +-- make accidental runtime sprite churn harder
| |-- keep this phase non-visual and deterministic
|
+-- C-PHASE 55: Visual/source-of-truth recovery plan
| +-- reconcile authored coverage vs runtime coverage
| +-- identify source boards needed for care/expression
| +-- choose contact-sheet review order
| |-- no broad mutation yet
|
+-- C-PHASE 56: Optional animation pilot expansion
| +-- pick one small target lane
```

```

|   +-- produce source/candidate/proof artifacts
|   +-- apply with backup/hash/rollback
|   `-- scale only after the pilot is pleasant
|
+-- C-PHASE 57: Tool hub simplification pass
|   +-- one text bar
|   +-- clear helper routing
|   +-- simpler task/result cards
|   `-- no new risky execution
|
+-- C-PHASE 58: Adapter proof packets
|   +-- screenshot
|   +-- translation
|   +-- audio assist
|   +-- codeReview/codePatchPlan
|   `-- buildProof
|
+-- C-PHASE 59: Model capability flag and consent UI
|   +-- disabled by default
|   +-- fake adapter validation
|   +-- first-call copy
|   `-- still no live call until approved
|
+-- C-PHASE 60: Sprite Workflow V2 compact workbench
|   +-- report-only first
|   +-- source/runtime/candidate/proof lanes
|   +-- provenance manifest
|   `-- no hidden app scrolling maze
|
`-- C-PHASE 61: Creative Learning Lab seed
    +-- reviewed examples only
    +-- local preference snapshots
    +-- exportable learning packs
    `-- no uncontrolled training

```

Current Source-Of-Truth Docs

Use these documents when creating the next concrete implementation plan:

- docs/POST_STABLE_FULL_VISION_IMPLEMENTATION_PLAN_2026-05-12.md
- docs/CODEX_MEDIUM_POST_STABLE_PHASE_PROMPTS_2026-05-12.md
- docs/C_PHASE52_STABLE_RELEASE_PROMOTION_2026-05-12.md
- docs/C_PHASE53_PROJECT_PROGRESS_REPORT_2026-05-12.md
- docs/C_PHASE50_RC4_MANUAL_PLAYER_QA_2026-05-12.md
- docs/C_PHASE49_RC4_PACKAGE_AND_CLEAN_VALIDATION_2026-05-12.md
- docs/C_PHASE46_AI_HELPER_GATE_REVIEW_2026-05-12.md
- docs/C_PHASE45_TRANSLATION_AUDIO_PROVIDER_POLISH_2026-05-12.md
- docs/C_PHASE44_SCREEN_CAPTURE_UX_PROOF_2026-05-12.md
- docs/C_PHASE43_CARE_ITEM_HABITAT_MAPPING_2026-05-12.md
- docs/C_PHASE42_PET_TASKS_UX_CLARITY_2026-05-12.md

- docs/WEVITO_VISUAL_COMPLETION_TRACKER_2026-05-05.md
- docs/WEVITO_VISUAL_STATUS_DASHBOARD_2026-05-05.md
- docs/WEVITO_TOOL_AGENT_UI_MASTER_PLAN_2026-05-05.md
- docs/WEVITO_PET_HELPER_FUNCTIONS_ROADMAP_2026-05-05.md
- docs/WEVITO_OVERLAY_FIRST_IMPLEMENTATION_ROADMAP_2026-05-05.md
- docs/CODE_SIDE_DEEP_REVIEW_AND_AGENT_TOOLS_PLAN_2026-05-05.md
- SPRITE_PIPELINE_KIT/README.md

Update Workflow

- Edit this markdown file when a phase completes or a percentage changes.
- Regenerate the quick PDF snapshot:

```
powershell -NoProfile -ExecutionPolicy Bypass -File .\tools\export-project-dashboard-pdf.ps1
```

- Regenerate the polished PDF packet:

```
python .\tools\export-project-dashboard-packet-pdf.py
```

- Confirm the PDFs exist at:

```
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_2026-05-05.pdf  
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_PACKET_2026-05-05.pdf
```

- If the dashboard becomes materially outdated again, update this living file and cite the newest phase reports rather than relying on older RC-era context.