

Wevito Project Completion Dashboard

Last updated: 2026-05-11

Purpose: living project dashboard for tracking Wevito's game, visual, tool, helper-agent, and release readiness work. Update this markdown file as phases complete, then regenerate the PDF reference copy.

Current Overall Estimate

Wevito full vision

|-- playable pet game foundation

|-- visual/sprite asset lane

|-- habitat/items/care integration

|-- PET TASKS/tool hub

|-- advanced helper/AI/ML systems

`-- final QA/release readiness

#####--

#####--

#####-

#####--

#####---

#####--

~84%

~78%

~86%

~82%

~70%

~82%

Total project completion: ~81%

Remaining to complete full vision: ~19%

This estimate treats "everything done" as the expanded full Wevito vision: a working desktop pet game, clean sprites and animations, habitats, items, helper tools, screenshot/capture, translation, audio assist, coding helpers, Sprite Workflow V2, Creative Learning Lab, and pet-agent behavior.

If measuring only the basic playable pet-game foundation, Wevito is closer to 85-90%. The remaining gap is mostly polish, final packaging, optional animation coverage, and deliberately gated AI/model/tool execution.

Area Status

Area	Status	Done	What Remains
Git/build baseline	Release-candidate green	96%	Keep main clean, avoid asset prep unless intentionally approved, finish final package/tag gate.
Core pet sim	Strong foundation	86%	Continue long-run balance tuning, visible care outcomes, and save/load edge proof.
Game interactions	Functional foundation	78%	Finish richer fetch/drink/care behavior and forced scenario coverage.
Sprites/visuals	Runtime contract green, content still active	78%	Final in-motion QA, optional animations, no artifacts, no boxing/shrink-grow, final proof sweeps.

Color variants	Mostly green	85%	Only targeted review/fixes, not broad regeneration.
Care/medicine/items	Mapped into tool/game plans	72%	Confirm readability in runtime UI and remove stale expectations.
Habitat/environment	Manifest-backed and proofed	88%	Richer enter/perch/hide/use behavior and final visual polish.
Overlay UI	Functional and resilient	82%	Continue simplifying PET TASKS/task-card UX without replacing pet overlay.
PET TASKS/tool hub	Probe-green seed exists	84%	More artifact buttons, clearer reports, and approval-gated execution polish.
Screenshot/capture tools	Probe and capture pass	76%	Short proof clips and broader capture UX remain later work.
Translation/audio tools	Implemented behind safety posture	74%	Provider polish, safe Windows volume UX, and external booster handoff.
Coding helpers	Report/plan surfaces working	78%	Keep mutation approval-gated; add richer patch-review output later.
Sprite Workflow V2	V2 apply/proof pattern exists	76%	Expand from proven one-row pilots to broader guarded workflows.
Creative Learning Lab	Planned with seams	68%	Reviewed examples, preference memory, dataset/export dashboard, no uncontrolled training.
Pet AI agents	Default-disabled model seam exists	72%	Keep live calls gated; complete memory/vector and consent reviews later.
Final release QA	vNext RC green; Godot export blocked	82%	Decide whether first tag ships vNext-only or wait for Godot export hardening.

C-PHASE 29 Release-Candidate Update

```
final QA sweep
|-- build/test/publish           PASS
|-- runtime canvas contract      PASS, 0 mixed rows
|-- sprite contract audit        PASS, 0 errors
|-- optional readiness           PASS, 0 invalid optional art
|-- PET TASKS probes             PASS
|-- pinned overlay foreground test PASS
`-- visual capture               PASS
```

Primary C-PHASE 29 artifact: docs/C_PHASE29_FINAL_QA_2026-05-11.md.

Important release note: optional animation readiness still reports most optional targets as fallback-only. This is safe for the C-PHASE 29 release-candidate sweep because invalid optional art is zero, but it remains a

visual/content completion item.

C-PHASE 30 Release Gate Update

```
release gate
|-- vNext Release build          PASS
|-- vNext Release tests         PASS, 278/278
|-- vNext Release publish       PASS with -SkipAssetPrep
|-- user help guide             DRAFTED
|-- Godot desktop export        BLOCKED, importer/export timeout
`-- release tag                 NOT CREATED
```

Primary C-PHASE 30 artifacts:

- docs/C_PHASE30_RELEASE_BLOCKER_2026-05-12.md
- docs/WEVITO_USER_HELP_GUIDE_2026-05-05.md

Decision: tag v0.1.0-vnext-rc1 as a vNext-only release candidate from the validated -SkipAssetPrep package, then defer Godot export hardening to the next focused phase.

Remaining Work By Category

Game Core

```
game core
|-- simulation
|   |-- personality development
|   |-- needs/drives/emotions
|   |-- affection/relationships
|   |-- health/body condition
|   |-- aging/death/ghost state
|   `-- save/load migrations
|
|-- interactions
|   |-- feeding
|   |-- drinking
|   |-- medicine/care
|   |-- bathing/grooming
|   |-- sleep/rest
|   `-- ball play/fetch sequence
|
`-- proof
    |-- forced dev scenarios
    |-- UI/control verification
    `-- in-game interaction sweeps
```

Priority: high.

Main reason: this is the actual game spine. Visuals and tools become easier to validate once pet behavior is deterministic and visibly connected to actions.

Visuals And Animation

```
visual lane
|-- keep
|   |-- current color folder coverage
|   |-- cleaned shared assets
|   |-- runtime overlay prop contract
|   `-- visual-side review discipline
|
|-- finish
|   |-- final in-motion sprite QA
|   |-- optional ball animations
|   |-- snake/frog/bird motion quality
|   |-- size consistency
|   |-- no fake PNG backgrounds
|   |-- no holes/noise/edge residue
|   `-- final color variant acceptance
|
`-- defer until base quality is stable
    |-- ghost variants
    |-- fat/skinny variants
    `-- broad new generation
```

Priority: high, coordinated with visual-side.

Main reason: sprite quality is the most visible product risk. Runtime contracts are green, but final in-motion visual proof still matters.

Habitat, Items, And Environment

```
world/content
|-- care/medicine mapping
|-- food/water/toy mapping
|-- egg lifecycle assets
|-- habitat object loadouts
|-- runtime interaction anchors
|-- depth bands and occlusion
|-- contact shadows
`-- stale asset reference cleanup
```

Priority: medium-high.

Main reason: this turns Wevito from "pets on a screen" into pets that live in a readable world.

Overlay UI And Tool Hub

```
overlay/tool hub
|-- overlay remains home
|-- summoned tool surfaces
|-- PET TASKS command bar
|-- three helper pets
|-- task cards
|-- result cards
|-- artifact buttons
|-- report-only labels first
`-- approval gates before execution
```

Priority: high for code-side.

Main reason: this is the bridge between the pet sim and the powerful helper-tool fantasy. It must stay simple and should not hijack the user's foreground app.

Helper Tools

```
helper tools
|-- safe/report-only first
|   |-- localDocs
|   |-- spriteAudit
|   |-- assetInventory
|   |-- petState
|   |-- codeReview
|   `-- codePatchPlan
|
|-- approval-gated next
|   |-- buildProof
|   |-- Wevito-window screenshot
|   |-- selected-region screenshot
|   |-- translation execution
|   `-- safe Windows volume control
|
`-- later / high-risk
    |-- screen recording
    |-- browser automation
    |-- external audio boosters
    |-- sprite generation/import
    `-- mutation/apply workflows
```

Priority: medium-high.

Main reason: tools make Wevito meaningfully useful beyond a game, but unsafe automation too early would create chaos.

Sprite Workflow V2

```

Sprite Workflow V2
|-- one selected row visible at a time
|-- source/runtime/candidate/proof strips
|-- validator findings
|-- provenance and hashes
|-- no-mutation preview mode
|-- one-row apply plan
|-- backup-before-apply
|-- exact rollback
`-- post-apply proof packet

```

Priority: medium.

Main reason: this should eventually replace the confusing external sprite workflow experience, but it should start read-only and compact.

Creative Learning Lab And AI Agents

```

AI/helper-agent lane
|-- exactly three active helper pets
|-- names/roles assigned by user
|-- task bar accepts natural language
|-- pet personality affects presentation, not permissions
|-- reviewed examples become learning data
|-- preference snapshots
|-- artifact-backed memory
|-- local/vector search later
`-- no uncontrolled self-training

```

Priority: medium-low until tool foundations are stable.

Main reason: this is exciting, but it only becomes trustworthy after artifacts, permissions, and rollback rules are solid.

Recommended Execution Order

```

next best sequence
|-- 1. tag v0.1.0-vnext-rc1 from main after PR #33 merges
|-- 2. harden Godot export or move runtime sprites outside Godot import pressure
|-- 3. let visual-side finish targeted sprite/animation QA
|-- 4. finish action/animation/prop contract polish
|-- 5. implement staged fetch/drink/care proof flows
|-- 6. map care/items/habitats into runtime UI
|-- 7. add safe helper tools one at a time
|-- 8. build Sprite Workflow V2 read-only workbench
|-- 9. add controlled apply/proof/rollback gates
`-- 10. add Creative Learning Lab reviewed-data surface

```

Current Source-Of-Truth Docs

Use these documents when updating this dashboard:

- docs/C_PHASE29_FINAL_QA_2026-05-11.md
- docs/C_PHASE30_RELEASE_BLOCKER_2026-05-12.md
- docs/C_PHASE30_VNEXT_RC_RELEASE_DECISION_2026-05-12.md
- docs/WEVITO_USER_HELP_GUIDE_2026-05-05.md
- docs/CLAUDE_FULL_WEVITO_IMPLEMENTATION_PLAN_2026-05-05.md
- docs/CLAUDE_CODEX_MEDIUM_PHASE_PROMPTS_2026-05-05.md
- docs/WEVITO_FULL_PROJECT_STATUS_AND_COMPLETION_ROADMAP_2026-05-05.md
- docs/WEVITO_VISUAL_COMPLETION_TRACKER_2026-05-05.md
- docs/WEVITO_VISUAL_STATUS_DASHBOARD_2026-05-05.md
- docs/WEVITO_TOOL_AGENT_UI_MASTER_PLAN_2026-05-05.md
- docs/WEVITO_PET_HELPER_FUNCTIONS_ROADMAP_2026-05-05.md
- docs/WEVITO_OVERLAY_FIRST_IMPLEMENTATION_ROADMAP_2026-05-05.md
- docs/CODE_SIDE_DEEP_REVIEW_AND_AGENT_TOOLS_PLAN_2026-05-05.md

Update Workflow

- Edit this markdown file when a phase completes or a percentage changes.
- Regenerate the quick PDF snapshot:

```
powershell -NoProfile -ExecutionPolicy Bypass -File .\tools\export-project-dashboard-pdf.ps1
```

- Regenerate the polished PDF packet:

```
python .\tools\export-project-dashboard-packet-pdf.py
```

- Confirm the PDFs exist at:

```
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_2026-05-05.pdf  
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_PACKET_2026-05-05.pdf
```

- If the dashboard becomes materially outdated, create a new dated copy instead of overwriting historical context.