

# Wevito Project Completion Dashboard

Last updated: 2026-05-11

Purpose: living project dashboard for tracking Wevito's game, visual, tool, helper-agent, and release readiness work. Update this markdown file as phases complete, then regenerate the PDF reference copy.

## Current Overall Estimate

Wevito full vision

|-- playable pet game foundation

|-- visual/sprite asset lane

|-- habitat/items/care integration

|-- PET TASKS/tool hub

|-- advanced helper/AI/ML systems

`-- final QA/release readiness

#####--

#####--

#####-

#####--

#####---

#####--

~84%

~78%

~86%

~82%

~70%

~80%

Total project completion: ~80%

Remaining to complete full vision: ~20%

This estimate treats "everything done" as the expanded full Wevito vision: a working desktop pet game, clean sprites and animations, habitats, items, helper tools, screenshot/capture, translation, audio assist, coding helpers, Sprite Workflow V2, Creative Learning Lab, and pet-agent behavior.

If measuring only the basic playable pet-game foundation, Wevito is closer to 85-90%. The remaining gap is mostly polish, final packaging, optional animation coverage, and deliberately gated AI/model/tool execution.

## Area Status

| Area               | Status                                       | Done | What Remains                                                                                      |
|--------------------|----------------------------------------------|------|---------------------------------------------------------------------------------------------------|
| Git/build baseline | Release-candidate green                      | 96%  | Keep main clean, avoid asset prep unless intentionally approved, finish final package/tag gate.   |
| Core pet sim       | Strong foundation                            | 86%  | Continue long-run balance tuning, visible care outcomes, and save/load edge proof.                |
| Game interactions  | Functional foundation                        | 78%  | Finish richer fetch/drink/care behavior and forced scenario coverage.                             |
| Sprites/visuals    | Runtime contract green, content still active | 78%  | Final in-motion QA, optional animations, no artifacts, no boxing/shrink-grow, final proof sweeps. |

|                          |                                    |     |                                                                                           |
|--------------------------|------------------------------------|-----|-------------------------------------------------------------------------------------------|
| Color variants           | Mostly green                       | 85% | Only targeted review/fixes, not broad regeneration.                                       |
| Care/medicine/items      | Mapped into tool/game plans        | 72% | Confirm readability in runtime UI and remove stale expectations.                          |
| Habitat/environment      | Manifest-backed and proofed        | 88% | Richer enter/perch/hide/use behavior and final visual polish.                             |
| Overlay UI               | Functional and resilient           | 82% | Continue simplifying PET TASKS/task-card UX without replacing pet overlay.                |
| PET TASKS/tool hub       | Probe-green seed exists            | 84% | More artifact buttons, clearer reports, and approval-gated execution polish.              |
| Screenshot/capture tools | Probe and capture pass             | 76% | Short proof clips and broader capture UX remain later work.                               |
| Translation/audio tools  | Implemented behind safety posture  | 74% | Provider polish, safe Windows volume UX, and external booster handoff.                    |
| Coding helpers           | Report/plan surfaces working       | 78% | Keep mutation approval-gated; add richer patch-review output later.                       |
| Sprite Workflow V2       | V2 apply/proof pattern exists      | 76% | Expand from proven one-row pilots to broader guarded workflows.                           |
| Creative Learning Lab    | Planned with seams                 | 68% | Reviewed examples, preference memory, dataset/export dashboard, no uncontrolled training. |
| Pet AI agents            | Default-disabled model seam exists | 72% | Keep live calls gated; complete memory/vector and consent reviews later.                  |
| Final release QA         | C-PHASE 29 green                   | 80% | Complete C-PHASE 30 package/tag/release gate.                                             |

## C-PHASE 29 Release-Candidate Update

```
final QA sweep
|-- build/test/publish          PASS
|-- runtime canvas contract    PASS, 0 mixed rows
|-- sprite contract audit      PASS, 0 errors
|-- optional readiness         PASS, 0 invalid optional art
|-- PET TASKS probes          PASS
|-- pinned overlay foreground test PASS
`-- visual capture             PASS
```

Primary C-PHASE 29 artifact: docs/C\_PHASE29\_FINAL\_QA\_2026-05-11.md.

Important release note: optional animation readiness still reports most optional targets as fallback-only. This is safe for the C-PHASE 29 release-candidate sweep because invalid optional art is zero, but it remains a visual/content completion item.

# Remaining Work By Category

---

## Game Core

```
game core
|-- simulation
|   |-- personality development
|   |-- needs/drives/emotions
|   |-- affection/relationships
|   |-- health/body condition
|   |-- aging/death/ghost state
|   `-- save/load migrations
|
|-- interactions
|   |-- feeding
|   |-- drinking
|   |-- medicine/care
|   |-- bathing/grooming
|   |-- sleep/rest
|   `-- ball play/fetch sequence
|
`-- proof
    |-- forced dev scenarios
    |-- UI/control verification
    `-- in-game interaction sweeps
```

Priority: high.

Main reason: this is the actual game spine. Visuals and tools become easier to validate once pet behavior is deterministic and visibly connected to actions.

## Visuals And Animation

```
visual lane
|-- keep
|   |-- current color folder coverage
|   |-- cleaned shared assets
|   |-- runtime overlay prop contract
|   `-- visual-side review discipline
|
|-- finish
|   |-- final in-motion sprite QA
|   |-- optional ball animations
|   |-- snake/frog/bird motion quality
|   |-- size consistency
|   |-- no fake PNG backgrounds
|   |-- no holes/noise/edge residue
|   `-- final color variant acceptance
|
```

```
`-- defer until base quality is stable
  |-- ghost variants
  |-- fat/skinny variants
  |-- broad new generation
```

Priority: high, coordinated with visual-side.

Main reason: sprite quality is the most visible product risk. Runtime contracts are green, but final in-motion visual proof still matters.

## Habitat, Items, And Environment

```
world/content
|-- care/medicine mapping
|-- food/water/toy mapping
|-- egg lifecycle assets
|-- habitat object loadouts
|-- runtime interaction anchors
|-- depth bands and occlusion
|-- contact shadows
|-- stale asset reference cleanup
```

Priority: medium-high.

Main reason: this turns Wevito from "pets on a screen" into pets that live in a readable world.

## Overlay UI And Tool Hub

```
overlay/tool hub
|-- overlay remains home
|-- summoned tool surfaces
|-- PET TASKS command bar
|-- three helper pets
|-- task cards
|-- result cards
|-- artifact buttons
|-- report-only labels first
|-- approval gates before execution
```

Priority: high for code-side.

Main reason: this is the bridge between the pet sim and the powerful helper-tool fantasy. It must stay simple and should not hijack the user's foreground app.

## Helper Tools

```
helper tools
|-- safe/report-only first
|   |-- localDocs
|   |-- spriteAudit
|   |-- assetInventory
|   |-- petState
|   |-- codeReview
|   `-- codePatchPlan
|
|-- approval-gated next
|   |-- buildProof
|   |-- Wevito-window screenshot
|   |-- selected-region screenshot
|   |-- translation execution
|   `-- safe Windows volume control
|
`-- later / high-risk
    |-- screen recording
    |-- browser automation
    |-- external audio boosters
    |-- sprite generation/import
    `-- mutation/apply workflows
```

Priority: medium-high.

Main reason: tools make Wevito meaningfully useful beyond a game, but unsafe automation too early would create chaos.

## Sprite Workflow V2

```
Sprite Workflow V2
|-- one selected row visible at a time
|-- source/runtime/candidate/proof strips
|-- validator findings
|-- provenance and hashes
|-- no-mutation preview mode
|-- one-row apply plan
|-- backup-before-apply
|-- exact rollback
`-- post-apply proof packet
```

Priority: medium.

Main reason: this should eventually replace the confusing external sprite workflow experience, but it should start read-only and compact.

## Creative Learning Lab And AI Agents

```

AI/helper-agent lane
|-- exactly three active helper pets
|-- names/roles assigned by user
|-- task bar accepts natural language
|-- pet personality affects presentation, not permissions
|-- reviewed examples become learning data
|-- preference snapshots
|-- artifact-backed memory
|-- local/vector search later
`-- no uncontrolled self-training

```

Priority: medium-low until tool foundations are stable.

Main reason: this is exciting, but it only becomes trustworthy after artifacts, permissions, and rollback rules are solid.

## Recommended Execution Order

```

next best sequence
|-- 1. complete C-PHASE 30 final release/tag gate
|-- 2. let visual-side finish targeted sprite/animation QA
|-- 3. finish action/animation/prop contract polish
|-- 4. implement staged fetch/drink/care proof flows
|-- 5. map care/items/habitats into runtime UI
|-- 6. add safe helper tools one at a time
|-- 7. build Sprite Workflow V2 read-only workbench
|-- 8. add controlled apply/proof/rollback gates
|-- 9. add Creative Learning Lab reviewed-data surface
`-- 10. run final in-game QA and release packaging

```

## Current Source-Of-Truth Docs

Use these documents when updating this dashboard:

- docs/C\_PHASE29\_FINAL\_QA\_2026-05-11.md
- docs/CLAUDE\_FULL\_WEVITO\_IMPLEMENTATION\_PLAN\_2026-05-05.md
- docs/CLAUDE\_CODEX\_MEDIUM\_PHASE\_PROMPTS\_2026-05-05.md
- docs/WEVITO\_FULL\_PROJECT\_STATUS\_AND\_COMPLETION\_ROADMAP\_2026-05-05.md
- docs/WEVITO\_VISUAL\_COMPLETION\_TRACKER\_2026-05-05.md
- docs/WEVITO\_VISUAL\_STATUS\_DASHBOARD\_2026-05-05.md
- docs/WEVITO\_TOOL\_AGENT\_UI\_MASTER\_PLAN\_2026-05-05.md
- docs/WEVITO\_PET\_HELPER\_FUNCTIONS\_ROADMAP\_2026-05-05.md
- docs/WEVITO\_OVERLAY\_FIRST\_IMPLEMENTATION\_ROADMAP\_2026-05-05.md
- docs/CODE\_SIDE\_DEEP\_REVIEW\_AND\_AGENT\_TOOLS\_PLAN\_2026-05-05.md

## Update Workflow

---

- Edit this markdown file when a phase completes or a percentage changes.
- Regenerate the quick PDF snapshot:

```
powershell -NoProfile -ExecutionPolicy Bypass -File .\tools\export-project-dashboard-pdf.ps1
```

- Regenerate the polished PDF packet:

```
python .\tools\export-project-dashboard-packet-pdf.py
```

- Confirm the PDFs exist at:

```
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_2026-05-05.pdf  
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_PACKET_2026-05-05.pdf
```

- If the dashboard becomes materially outdated, create a new dated copy instead of overwriting historical context.