

Care/medicine/items	Assets exist	45%	Map items into gameplay/UI, confirm readability, remove stale expectations.
Habitat/environment	Planned well	35%	Runtime anchors, depth, occlusion, shadows, enter/perch/hide/use zones.
Overlay UI	Direction is clear	50%	Implement Claude/visual design direction in vNext without replacing pet overlay.
PET TASKS/tool hub	Functional seed exists	40%	Simpler UI, artifact buttons, report-only polish, then approval-gated execution.
Screenshot/capture tools	Planned	20%	Wevito-window screenshot first, then region capture, later short proof clips.
Translation/audio tools	Early implementation/plans	30%	Confirm provider UX, DeepL/API handling, safe Windows volume only, external booster handoff.
Coding helpers	Planned/partial	25%	Code review reports, patch plans, then tightly approved patch execution.
Sprite Workflow V2	Designed, not built	20%	One-screen workbench, provenance, contact sheets, dry-run/apply/rollback.
Creative Learning Lab	Concept planned	15%	Reviewed examples, preference memory, dataset/export dashboard, no uncontrolled training.
Pet AI agents	Concept planned	18%	Three named helper pets, roles, task cards, permissions, logs, no unsafe autonomy.
Final release QA	Not ready yet	42%	Full tests, Godot proof, in-game sweeps, final docs/help, packaging.

Remaining Work By Category

Game Core

```
game core
  "simulation"
  "personality development"
  "needs/drives/emotions"
  "affection/relationships"
  "health/body condition"
  "aging/death/ghost state"
  "save/load migrations"
  "interactions"
  "feeding"
  "drinking"
  "medicine/care"
  "bathing/grooming"
```

```

â”, â”œâ”€ sleep/rest
â”, â””â”€ ball play/fetch sequence
â”,
â””â”€ proof
    â”œâ”€ forced dev scenarios
    â”œâ”€ UI/control verification
    â””â”€ in-game interaction sweeps

```

Priority: high.

Main reason: this is the actual game spine. Visuals and tools become easier to validate once pet behavior is deterministic and visibly connected to actions.

Visuals And Animation

```

visual lane
â”œâ”€ keep
â”, â”œâ”€ current color folder coverage
â”, â”œâ”€ cleaned shared assets
â”, â”œâ”€ runtime overlay prop contract
â”, â””â”€ visual-side review discipline
â”,
â”œâ”€ finish
â”, â”œâ”€ final in-motion sprite QA
â”, â”œâ”€ optional ball animations
â”, â”œâ”€ snake/frog/bird motion quality
â”, â”œâ”€ size consistency
â”, â”œâ”€ no fake PNG backgrounds
â”, â”œâ”€ no holes/noise/edge residue
â”, â””â”€ final color variant acceptance
â”,
â””â”€ defer until base quality is stable
    â”œâ”€ ghost variants
    â”œâ”€ fat/skinny variants
    â””â”€ broad new generation

```

Priority: high, but coordinated with visual-side.

Main reason: sprite quality is the most visible product risk. The current direction is much safer than the earlier confusing workflow, but final animation proof still matters.

Habitat, Items, And Environment

```

world/content
â”œâ”€ care/medicine mapping
â”œâ”€ food/water/toy mapping
â”œâ”€ egg lifecycle assets
â”œâ”€ habitat object loadouts
â”œâ”€ runtime interaction anchors

```

- depth bands and occlusion
- contact shadows
- stale asset reference cleanup

Priority: medium-high.

Main reason: this turns Wevito from "pets on a screen" into pets that live in a readable world.

Overlay UI And Tool Hub

- overlay/tool hub
- overlay remains home
- summoned tool surfaces
- PET TASKS command bar
- three helper pets
- task cards
- result cards
- artifact buttons
- report-only labels first
- approval gates before execution

Priority: high for code-side.

Main reason: this is the bridge between the pet sim and the powerful helper-tool fantasy. It must stay simple.

Helper Tools

- helper tools
- safe/report-only first
- , • localDocs
- , • spriteAudit
- , • assetInventory
- , • petState
- , • codeReview
- , • codePatchPlan
- ,
- approval-gated next
- , • buildProof
- , • Wevito-window screenshot
- , • selected-region screenshot
- , • translation execution
- , • safe Windows volume control
- ,
- later / high-risk
- screen recording
- browser automation
- external audio boosters
- sprite generation/import
- mutation/apply workflows

Priority: medium-high.

Main reason: tools make Wevito meaningfully useful beyond a game, but unsafe automation too early would create chaos.

Sprite Workflow V2

```
Sprite Workflow V2
â”€ one selected row visible at a time
â”€ source/runtime/candidate/proof strips
â”€ validator findings
â”€ provenance and hashes
â”€ no-mutation preview mode
â”€ one-row apply plan
â”€ backup-before-apply
â”€ exact rollback
â”€ post-apply proof packet
```

Priority: medium.

Main reason: this should eventually replace the confusing external sprite workflow experience, but it should start read-only and compact.

Creative Learning Lab And AI Agents

```
AI/helper-agent lane
â”€ exactly three active helper pets
â”€ names/roles assigned by user
â”€ task bar accepts natural language
â”€ pet personality affects presentation, not permissions
â”€ reviewed examples become learning data
â”€ preference snapshots
â”€ artifact-backed memory
â”€ local/vector search later
â”€ no uncontrolled self-training
```

Priority: medium-low until tool foundations are stable.

Main reason: this is exciting, but it only becomes trustworthy after artifacts, permissions, and rollback rules are solid.

Recommended Execution Order

```
next best sequence
â”€ 1. finish Tool Hub/PET TASKS UI clarity
â”€ 2. finish action/animation/prop contract
```

```

â”€ 3. implement staged fetch/drink/care proof flows
â”€ 4. map care/items/habitats into runtime UI
â”€ 5. let visual-side finish targeted sprite/animation QA
â”€ 6. add safe helper tools one at a time
â”€ 7. build Sprite Workflow V2 read-only workbench
â”€ 8. add controlled apply/proof/rollback gates
â”€ 9. add Creative Learning Lab reviewed-data surface
â”€ 10. run final in-game QA and release packaging

```

Current Source-Of-Truth Docs

Use these documents when updating this dashboard:

- docs/WEVITO_FULL_PROJECT_STATUS_AND_COMPLETION_ROADMAP_2026-05-05.md
- docs/WEVITO_VISUAL_COMPLETION_TRACKER_2026-05-05.md
- docs/WEVITO_VISUAL_STATUS_DASHBOARD_2026-05-05.md
- docs/WEVITO_TOOL_AGENT_UI_MASTER_PLAN_2026-05-05.md
- docs/WEVITO_PET_HELPER_FUNCTIONS_ROADMAP_2026-05-05.md
- docs/WEVITO_OVERLAY_FIRST_IMPLEMENTATION_ROADMAP_2026-05-05.md
- docs/CODE_SIDE_DEEP_REVIEW_AND_AGENT_TOOLS_PLAN_2026-05-05.md

Update Workflow

- Edit this markdown file when a phase completes or a percentage changes.
- Regenerate the PDF:

```
powershell -NoProfile -ExecutionPolicy Bypass -File .\tools\export-project-dashboard-pdf.ps1
```

- Confirm the PDF exists at:

```
docs/WEVITO_PROJECT_COMPLETION_DASHBOARD_2026-05-05.pdf
```

- If the dashboard becomes materially outdated, create a new dated copy instead of overwriting historical context.